
ORIGINAL 

SDMS DocID 2212117 

START WEEKLY REPORT to EPA OSC 
MEC REMOVAL ACTION 

Date: 6/04-6/08/2007 

GES Contract No: 68-S3-03-04 TO: 03-04-018 

LOCATION: Elkton Farm Firehole Site 

Ordnance Items Destroyed: 

QTY ITEM QTY ITEM QTY ITEM 

N/A N/A N/A 

Boosters 

Total Explosive consumed during Demo Operations: 

Non El Caps 0 Pet Cord 0 

Elec Caps Perforators Time Fuze 0 

The Following Grid Operations were Conducted: 

Team# G r i d # &  d a t e  % Comp MEC D'gs MD lbs lbs Scrap 
soil buckets 

'••Veal lbs hot rock 

H2A on 6/04 80% Pending 410 30 1 

E4C on 6/04 100% 98 items 180 0.5 
G5B on 6/04 20% Pending 200 10 

H2A on 6/05 100% 142 items 207' 2 

2 G5B oh 6/05 40% Pending 268 25 

H2B on 6/05 20% Pending 190 10 

H2B on 6/06 50% Pending 502 35 .1.. 

G5B on 6/06 Pending 310 10 

H2B on 6/07 75% Pending 480 20 

G5B on 6/07 Pending 178 20 0-5 

H2B on 6/08 100% 74 items 178 1 

G5B on 6/08 Pending 400 0 
1 l2Aon 6/08 Pending 75 

Totals: 3578 148 49 5.5 20.5 

The Followings Grids have received a Quality Assurance check this week: 

E4C, H2A, QAI on H2B will be done on 6/11 

Comments: 




